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I. HEADING

Date:
Subject:
From:

To:

295188

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

December 30, 1996
J.E. Berger, Detroit, Wayne County, Michigan
Dave Anderson, OSC, U.S. EPA, RSI, Grosse lie,
Michigan

P. Nadeau Attn: E. Watkins, USEPA, OSWER,
Washington, D.C (FAX: 703-603-9116)

R. Karl, Chief, ERD, Chicago, IL (FAX: 312-353-9176)
B. Messenger, Chief, ESS, Chicago, IL...(FAX: 312-353-9176)
S. Jansen, ESS, Chicago, IL (FAX: 312-353-9176)
J. El-Zein, Chief, RSI, Grosse lie,MI...(FAX: 313-692-7677)
M. Gonzalez, ORC, Chicago, IL (FAX: 312-886-7160)
T. Lesser, OPA, Chicago, IL (FAX: 312-353-1155)
C. Allen, OPA, Chicago, IL (FAX: 312-353-1155)
J. Russell, MDEQ, Livonia, MI (FAX: 313-953-1544)
S. Lile, Dept of Env, Detroit, MI (FAX: 313-224-5505)
Duty Officer, NRC, Washington D.C (FAX: 202-267-2165)
D. Henne, Department of Interior (FAX: 215-597-9845)
Lt. J. Flynn, USCG AST, Fort Dix, NJ (FAX: 609-724-0232)

POLREP No.: POLREP 6

II. BACKGROUND

Site No.:
Response Authority:
CERCLIS No.:
NPL Status:
Start Date:

A537
CERCLA
MID 052 500 261
No
November 4, 1996

Completion Date:

III. SITE INFORMATION

A. Incident Category

N/A

Time Critical Removal Action at an
Inactive Production Facility that
Reconditioned Industrial Electrical
Components

B. Site Description and Location



1. Site location

The J.E. Berger (JEB) site is located at 5300 Bellevue
Street in Detroit, Michigan in a mixed commercial and
residential area. The geographical coordinates for the site
are 42 22'26.7 North latitude and 83 01'40.4" West
longitude. The area of concern (AOC [5300 Bellevue Street])
is a small portion of interconnecting warehouses that were
part of the Packard Automobile Plant until the late 1940's.
The JEB site is bordered to the north by other warehouses in
the complex, to the east by Concord Street, to the west by
the Michigan Opera Theatre Technical Center (costume shop),
and to the south by an adjoining warehouse and Frederick
Street.

The building's interior is contaminated with PCBs. Numerous
PCB laden capacitors and approximately 50 drums also remain
inside the building. Drum contents include PCB contaminated
oils,, flammable liquids, roofing tars and miscellaneous

'"" materials.

Please refer to the initial POLREP for more detailed
information.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

Removal/disposal of hazardous and non-hazardous debris is
ongoing. Removal of cement in areas inaccessible to the
bobccit. Removal/disposal of varnish from vessels.
Removal/disposal of asbestos containing material (ACM)
(approximately 14 linear feet of pipe insulation and

'«iiiii' approximately 300 square feet of floor tile) was conducted.

2. Removal activities to date

On 12-15-96, continue to sweep, vacuum, scrub, and powerwash
floor in warehouse. Varnish transfer continues.

On 12-16-96, continue removal of cement in areas
inaccessible to the bobcat. Soil samples collected from
beneath the floor at various points in the building.

On 12-17-96, concrete removal and power washing floor
continues. Removal and packaging of ACM complete. Loading
and shipping of hazardous stockpiled concrete complete.

On 12-18-96, concrete removal and power washing floor
continues. Floor of asbestos room on second level and
stairwell leading to the second level swept, scrubbed,
pressure washed, and vacuumed.



On 12-19-96, flammable liquids bulked and shipped; empty
drums crushed. Decon water loaded and shipped. Rental
equipment demobed. ERGS crew demobed until 1/06/97.

B. Planned Removal Activities and Next Steps

1. Continue non-haz and hazardous debris removal.
2. Decontaminate building surfaces, as necessary.
3. Confirm decontamination through analytical sampling.
4. Continue crushing RCRA empty drums for disposal.
5. Geo-probe to determine the extent of contamination.

C. Key Issues

None

V. COST INFORMATION

Costs as of 12-19-96.

Budgeted Spent Remaining

U.S. EPA $ 44,000 $ 11,352.50 $ 32,647.50
START $ 25,000 $ 15,412.50 $ 9,587.50
ERCS $400,000 $ 314,084.30 $ 85,915.70
USCG $ 20,000 $ 14,692.75 $ 5,307.25

$489,000 $ 355,542.05 $ 133,457.95

Percent of project funds remaining = 27.3%

NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final

*i, payments made to any contractor(s) . Other financial data, which
the OSC must rely upon, may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

To date, 24 loads of PCB-contaminated debris have been
shipped to the CWM facility in Model City, New York for
disposal.

To date, 14 loads of non-hazardous debris have been shipped
to the City Disposal Systems facility in Detroit, Michigan
for disposal.

To date, 1,250 gallons of decon water have been shipped to
the City Environmental facility in Detroit Michigan for
disposal.



To date, one freon cylinder has been shipped to Golden
Refrigerant Detroit in Wayne, Michigan for disposition.

To date, 551 gallons of flammable liquids have been shipped
to the Michigan Recovery Systems facility in Romulus,
Michigan for disposal.

To date, five yards of asbestos containing material have
been shipped to the BFI facility in Wayne, Michigan for
disposal.

To date, 135 gallons of corrosive liquids, 800 pounds of
corrosive solids, and 350 gallons of roofing tar have been
shipped to the Envotech facility in Belleville, Michigan for
disposal.

To date, 250 gallons of paint related materials have ben
shipped to Michigan Recovery Systems in Romulus, Michigan
for disposal.


